



# North Sector Plan

Shaping the Future of San Antonio

Project Timeline	2009	2010							
	DEC.	JAN.	FEB.	MARCH	APRIL	MAY	JUNE	JULY	AUGUST
<b>PROJECT INITIATION</b>	[Gantt bar: Dec 2009]								
<ul style="list-style-type: none"> <li>Select Consultant Team</li> <li>Contract Review / Approval</li> <li>Confirm Information Requirements</li> <li>Confirm Study Area Boundary</li> </ul>	[Gantt bars: Dec 2009]								
<b>GENERAL REPORTS / VISIONING, POLICY</b>	[Gantt bar: Jan - Apr 2010]								
<ul style="list-style-type: none"> <li>Review and Evaluate Regional Visioning Results</li> <li>Conduct Master Plan Policy Review</li> <li>Review JLUS / Other Baseline Data</li> </ul>	[Gantt bars: Jan - Apr 2010]								
<b>KEY PLANNING BOUNDARIES</b>	[Gantt bar: Jan - Jun 2010]								
<ul style="list-style-type: none"> <li>Define MIOD</li> <li>Define Geographical Boundaries</li> <li>Define Compatible Land Use Areas</li> <li>Identify Safety Zones</li> </ul>	[Gantt bars: Jan - Jun 2010]								
<b>COMPREHENSIVE LAND USE PLAN / SECTOR PLAN</b>	[Gantt bar: Mar - Jul 2010]								
<ul style="list-style-type: none"> <li>Prepare Land Use Analysis</li> <li>JAZB Recommendations</li> <li>BASH Recommendation</li> <li>Compatible Development Standards</li> <li>Prepare and Submit Draft Sector Plan</li> <li>Prepare and Submit Final Draft Sector Plan</li> </ul>	[Gantt bars: Mar - Jul 2010]								
<b>PUBLIC INVOLVEMENT PROGRAM</b>	[Gantt bar: Jan - Aug 2010]								
Sector Planning Team Meetings (7)		*	*	*	*	*	*	*	
Public Meetings (4)				□	□		□	□	
Planning Commission Briefing (1) / Hearing (1)							◆	◆	
City Council Briefing (1) / Hearing (1)								◆	◆